
Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Actual)

Construction

01/15/2003

Project Complete (Estimated)

Restoration of outlet pipe

Total Project Estimate ($K)

Project Description

Project Number/Subproject Number

Project Name

N00096/(DM20)

Donagel Oaks Pond 1

308

200

Spring 2003

Remarks

Under construction;  65% complete.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Design

Summer 2003

Project Complete (Estimated)

75 LF streambank stabilization near 7820

Manor Drive to prevent structural damage to house.

Total Project Estimate ($K)

Project Description

Project Number/Subproject Number

Project Name

Z00018/(Z130)

English Hills

308

130

Fall  2003

Remarks

Preliminary design in progress and will be reviewed with the property owner in 4/03.  

Coordination of project with Northern Virginia Soil and Water Conservation District 

staff complete. Final design and easement plat will be completed after meeting with the 

property owner.   Project is funded for construction.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Design

Spring 2003

Project Complete (Estimated)

150 LF streambank spot stabilization to control severe erosion 

near 7926 Hollington Place.

Total Project Estimate ($K)

Project Description

Project Number/Subproject Number

Project Name

Z00018/(Z132)

Hollington Place

308

185

Summer 2003

Remarks

The HOA and citizens reviewed the final design and decided to pursue the construction 

of this project with funding provided by the  community's HOA by adding a special 

assessment in the HOA dues to restore the eroding stream bank. SWPD will continue to 

coordinate with the  property owners. Our input will be limited to supporting work of 

HOA and will be evaluated every quarter.The HOA Board agreed to include the 

project in their agenda in the next HOA meeting during last week in April 2003.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Preliminary Design

TBD

Project Complete (Estimated)

Rehabilitate emergency spillway

Total Project Estimate ($K)

2,204

Project Description

Project Number/Subproject Number

Project Name

N00096/(DM08)

Huntsman Lake, Dam Site #8

308

2,254

TBD

Remarks

Funded for study only; preliminary analysis of dam and emergency spillway study are 

complete; report forwarded to Supervisor McConnell's office for review on 7/25/01.  

Exploring opportunities for federal assistance through NRCS.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Actual)

Construction

03/04/2003

Project Complete (Estimated)

Restoration of outlet pipe

Total Project Estimate ($K)

Project Description

Project Number/Subproject Number

Project Name

N00096/(DM19)

South Run Forest Sec. 3 Basin 2

308

200

Summer 2003

Remarks

Project awarded to Annual  Task Order Contractor on March 4, 2003; construction to 

commence during last week of April 2003 with completion expected in June.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Design

Fall  2003

Project Complete (Estimated)

Design of construction measures to alleviate severe erosion and 

potential undermining of two homes

Total Project Estimate ($K)

Project Description

Project Number/Subproject Number

Project Name

PC0281

Poplar Springs Court

316

300

Winter 2004

Remarks

Preliminary design is in progress and expected to be complete in June 03;  project is 

funded for construction. 5 easements required.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Design

Fall  2003

Project Complete (Estimated)

Regional detention pond

Total Project Estimate ($K)

728

Project Description

Project Number/Subproject Number

Project Name

LR0017

Regional Pond R-17

316

1,035

Spring 2004

Remarks

LAD acquired whole parcel of land in October 2000;  mtg. w/ Supervisor McConnell's 

staff and property owners and HOA representative was held on 7/8/02.  Contract 

addendum with Pacculli & Simmons (PSA) to include wetland features has been 

negotiated and awarded. Revision of pond plans should be complete in August 2003.  A 

County facility, Family Shelter, will be located on the lower half parcel of this site. 

Funds for the construction of this project will be reimbursed from Family Shelter 

project. Status of funding for Family Shelter will be determined in April 2003.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

Future Funding ($K)

Current Status

Construction Award (Estimated)

Design

TBD

Project Complete (Estimated)

To alleviate severe stream bank erosion in Sandy run stream 

Valley Park north of Clifton Road.

Total Project Estimate ($K)

59

Project Description

Project Number/Subproject Number

Project Name

SA0251

Sandy Run

316

160

TBD

Remarks

Preliminary design is underway and should be complete by June 2003.  Project is 

funded for design only. Additional construction funds to be requested in future when 

sufficient Pro Rata is collected. 



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Storm Drainage Projects

Fund

To alleviate severe stream bank erosion  along Wolf Run adjacent 

to Yates Ford Road, TM 86-2

21

Current Status Design

TBD

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

WR0241

Project Name Wolf Run

Project Number/Subproject Number

316

51

TBD

Remarks

Due to limited funding allocated for this project the scope was revisited and redefined; 

survey complete; site inspected on 7/02 and schematic design is complete; erosion 

control alternatives being evaluated,  draft design plans will be forwarded for review in 

4/03; final plans to be ready in 6/03; project not funded for construction in FY 03.  

Construction could be initiated within 120 days upon funding of project.

 



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund

Improve vertical and horizontal sight distance on Popes Head 

Road west of McDuffie Lane.

Current Status Design

Fall  2004

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

64236

Project Name Popes Head Road

Project Number/Subproject Number

304

500

Spring 2005

Remarks

Preliminary design complete 3/31/03 and submitted to VDOT 4/2/03 for review.  

Meeting was held with the Health Department concerning drain fields on 4/14/03.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund

Extension of existing parking lot

Current Status Design

Summer 2003

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

474498

Project Name Greenbriar Park

Project Number/Subproject Number

MI

SC

357

Fall  2003

Remarks

OSDS permit filed on 1/27/03.  Conservation easement filed on 1/30/03 and was 

approved 02/04/03.  Easement was forwarded to LAD on 4/4/03 for plat recordation.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund

Installation of 2 bus shelters, trash cans and refurbishment of 3 

bus shelters

Current Status Design

Spring 2003

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

88A003

Project Name Rolling Valley Park and Ride Lot Modifications

Project Number/Subproject Number

MI

SC

90

Fall  2003

Remarks

Final design is in progress.  Scope has been revised to include refurbishing 3 existing 

bus shelters, providing 2 new bus shelters and 5 trash cans.  Pre-final plans were 

distributed on 3/6/03 to VDOT for review.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Installation of bench

Current Status Design

Fall  2003

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

26002G/(02803)

Project Name Old Keene Mill Road @ English Ivy Court EB

Project Number/Subproject Number

102

15

Fall  2003

Remarks

Survey complete; utility designation complete; project in design;  federal 

environmental clearance received; utility coordination extended design phase; land 

acquisition required (plat prepared, title research ordered, and LAD requested 2/25/02 

to prepare the VDOT Basic Acquisition Report; anticipate authorization to negotiate 

land rights 4/03).



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Installation of a  bus shelter

Current Status Construction

12/02/2002

Future Funding ($K)

Construction Award (Actual)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

26002G/(9711)

Project Name Old Keene Mill Road @ Rolling Road

Project Number/Subproject Number

102

15

Spring 2003

Remarks

Field property and topographic survey, utility designation, environmental approval, 

and design complete; LAD acquired easement 9/30/02; VDOT approval to proceed with 

construction received 12/2/02; construction task order negotiated and a construction 

notice to proceed issued 12/16/02.  



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Installation of bus shelter

Current Status Design

Fall  2003

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

26002G/(02801)

Project Name West Ox Rd @ Legato Rd NB

Project Number/Subproject Number

102

19

Winter 2004

Remarks

Survey complete; utility designation complete; project in design; federal environmental 

clearance received; land acquisition required (plat prepared, title research ordered, 

and LAD requested 3/11/02 to prepare the VDOT Basic Acquisition Report; anticipate 

authorization to negotiate land rights 4/03).



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Installation of bus shelter

Current Status Design

Winter 2004

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

26002G/(02802)

Project Name West Ox Rd @Fairfax Towne Center SB

Project Number/Subproject Number

102

19

Winter 2004

Remarks

Survey complete; utility designation complete; project in design; federal environmental 

clearance received; land acquisition required; building permit for retaining wall 

required.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

1,050 LF 8' asphalt trail

Current Status Construction

08/02/2002

Future Funding ($K)

Construction Award (Actual)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

W00800/(W807)

Project Name AT&T Trail Easement Project

Project Number/Subproject Number

307

8

Spring 2003

Remarks

Project funding to address the cost to increase the width of a section of the proposed 

trail (Cross County Trail)  to be constructed by the FCWA from 6-foot to 8-foot; 

FCWA cost proposal approved 8/2/02 (FCWA project under construction).  



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

1000 LF 4' walkway

20

Current Status Design

TBD

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

W00800/(W808)

Project Name Government Center Walkway

Project Number/Subproject Number

307

40

TBD

Remarks

Funding for design provided by Springfield District Contingency Project; coordination 

ongoing with a developer who will construct a portion of the proposed walkway 

improvements at no cost to the County (estimated start of construction 5/03); design in 

progress for County portion of trail; project schedule and TPE is for County portion of 

the project.



Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

April 2003

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

700 LF road improvements

Current Status Design

Summer 2003

Future Funding ($K)

Construction Award (Estimated)

Total Project Estimate ($K)

Project Complete (Estimated)

Project Description

V00001/(V190)

Project Name Silverleaf Drive

Project Number/Subproject Number

308

75

Fall  2003

Remarks

VDOT punch list items obtained, geotechnical investigation complete, and preliminary 

VDOT comments on pavement design received; project in design.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Project Name Hillside Road Trail

Current Status Design

Summer 2003

Future Funding ($K)

Phase III:  170 LF pedestrian bridge and 200 LF of 6-foot trail

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

002062Project Number/Subproject Number

313

348

Fall  2003

Remarks

Phase III Section; design 100 % complete; VDOT Land Use Permit application 

submitted 2/4/03 including road closure plan; DVP updated cost proposal for pole 

relocation approved 2/12/03 (pole adjustment work can be performed by DVP without 

additional easements); construction package being prepared. 



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund

Project Name Lee High Village

Current Status Construction

06/17/2002

Future Funding ($K)

10,000 LF 8-inch sanitary sewer and 2 pump stations

Total Project Estimate ($K)

Project Description

Construction Award (Actual)

Project Complete (Estimated)

X00826/(R005)Project Number/Subproject Number

402

3,500

Fall  2003

Remarks

NTP 7/15/02; construction 40% complete.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Forensics Facility

Current Status Preliminary Design

TBD

Future Funding ($K) 6,200

38,000 SF facility for the Police Department.  Site to be 

determined.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

009438Project Number/Subproject Number

303

11,700

TBD

Remarks

Schematic design is complete based on the Land Bay A site.  Negotiations for the full 

design contract are on hold pending resolution of site evaluation issues.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Public Safety Operations Center

Current Status Preliminary Design

TBD

Future Funding ($K)

A new Public Safety Operations Center including public safety 

communications and emergency operations.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

009454Project Number/Subproject Number

303

204

TBD

Remarks

TPE is for feasibility study only.  The Needs Assessment Report was submitted on 

September 25, 2002, and a follow-up report was submitted on December 3, 2002.  

Outstanding scope issues have been analyzed, and a meeting was held in April  2003 to 

resolve these outstanding issues.  Site evaluation work continues.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name West County Family Shelter

Current Status Preliminary Design

TBD

TBD

Future Funding ($K)

20,000 SF, two-story family shelter; and two 3,000 SF, two-story 

transitional housing units.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

XXXXProject Number/Subproject Number

303

TBD

Remarks

The application for a 2232 Determination has been prepared.  Community meetings 

and Planning Commission hearing are on hold pending resolution of site access issues.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Department of Vehicle Services, West Ox Facility

Current Status Design

Spring 2003

Future Funding ($K)

19,000 SF vehicle services facility and renovation of existing 

maintenance bays at 4620 West Ox Road.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

88A015Project Number/Subproject Number

311

5,719

Summer 2004

Remarks

The design documents are complete.  The site plan permit has been approved, and final 

building permit review issues have been resolved.  Bid Advertisement is scheduled for 

April 2003.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name West Ox Bus Operation Center

Current Status Preliminary Design

TBD

Future Funding ($K)

Feasibility and conceptual design study for a joint use bus facility 

with WMATA.  Located at West Ox Road at Lee Highway.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

88A0022Project Number/Subproject Number

311

400

TBD

Remarks

TPE is for study phase only. The contract for the Feasibility Study was presented to the 

Board of Supervisors on February 10, 2003; the contract has been signed, and the study 

work is underway.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Crosspointe Fire Station

Current Status Design

Spring 2004

Future Funding ($K)

14,000 SF four-bay fire station.  Intersection of Ox Road and 

Hampton Road.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

009210Project Number/Subproject Number

312

5,880

Spring 2005

Remarks

95% construction documents have been reviewed, and the 100% documents are 

scheduled for submission in late March 2003.  Building and site plan permit reviews are 

ongoing.  The Board of Supervisors authorized slow-take condemnation for the site on 

November 18, 2002.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Fairfax Center Fire Station

Current Status Design

Summer 2003

Future Funding ($K)

23,200 SF fire station with HazMat facilities located at Legato 

Road and Lee Highway intersection.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

009079Project Number/Subproject Number

312

9,613

Winter 2005

Remarks

35% Design Documents and Value Engineering are complete.  The revised 2232 

Determination application incorporating the HazMat functions was approved by the 

Planning Commission on November 6, 2002.  65% Construction Documetns are 

scheduled for submission in April 2003.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name Fire and Rescue Academy Improvements

Current Status Preliminary Design

TBD

Future Funding ($K)

Needs Assessment and Feasibility Study for F&R Training 

facilities located at 4600 West Ox Road, and for a possible shared 

use facility at Dulles Airport.

Total Project Estimate ($K)

Project Description

Construction Award (Estimated)

Project Complete (Estimated)

009073Project Number/Subproject Number

312

300

TBD

Remarks

TPE is for current feasibility study only.  Two Master Plan options were presented to 

DPWES and Fire and Rescue (FRD) staff on October 16, 2002.  FRD has identified 

their preferred option with comments.  Needs Assessment data sheets for training 

facilities are being reviewed and validated.  Appropriate revisions to the selected 

Conceptual Plan will be addressed in April 2003.



April 2003

Springfield District

DPWES CAPITAL PROJECT SUMMARY REPORT

Building Projects

Fund

Project Name West Springfield Police Station

Current Status Construction

04/30/2001

Future Funding ($K)

23,400 SF renovation and 18,500 SF addition to the police station, 

fire station, and District Supervisor's office located at 6140 Rolling 

Road.

Total Project Estimate ($K)

Project Description

Construction Award (Actual)

Project Complete (Estimated)

009207Project Number/Subproject Number

312

10,840

Spring 2003

Remarks

Construction is 95% complete.  Site fencing, lighting and cameras, and interior finish 

work are in progress.  The contractor is scheduling final inspections.




